
AK MMIS CAP Execution 

CAP Program Status Report 
Reporting Period: 11-April-2015 –17-April-2015 

Report Date: 24-April-2015  

 



Overall  CAP Accomplishments 

• CRs / Defects  (Note:  Some reported defects are actually CRs, but  Xerox is administratively addressing as defects.) 

 

• Open CAP In-Scope Defects reduced from 344 to 0 (335 defects closed, 9 have been de-scoped) 

• 9 defects were agreed to be de-scoped from the CAP in the 2/23 Joint CCB meeting 

• Open CAP In-Scope defects reduced from 335 to 0 (Total defects Closed  335) 

• Open CAP In-Scope CRs reduced from 91 to 2 (80 CRs implemented, 9 have been de-scoped) 

• 2 remaining CRs – 1 planned for release in April 2015, 1 CR under State review for feedback on solution approach. 

• Note:  29 Post CAP CRs completed and released/closed/cancelled. 

• Deferred DDI Deliverables  

• Joint activities in progress on all remaining 5 DDI deliverables 

• Operations Backlog 

• Suspended Claims:   Exit criteria has been met.  Suspended claims below CAP exit criteria.  

• Provider Appeals:   Exit criteria has been met.  Eliminated provider claims backlog. 

• Claims Mass Adjustment:  Mass adjustments are being executed in accordance with the plan.  Requested State updates to the MA Plan were made and provided to the State on 

2/23/2015. Adjustments are proceeding in accordance with pace and schedule preferred by the State. 

• Operations Reporting 

• All 15 in-scope reports - with exception of MR-O-14 - have been developed and delivered to the State.  State review of delivered reports is in process. 

• MR-O-14 report was not delivered on 2/25/2015 as planned per the State’s request.   The MR-O-14 report remains an on-going iterative development effort, as the State has decided to 

defer review of this report until all recent requested changes (latest changes requested by State on 2/4/2015) have been applied.  

 

 

AK CAP Program Status Dashboard  
Reporting Period: 11-Apr-2015 to 17-Apr-2015 

Report Date: 24-April-2015 

Summary of Key Milestones / Deliverables  

Milestone / Deliverable  
Planned 

Finish Date 

Projected 

Finish Date 

Milestone 

Status 
Comments  

CAP In-scope Defects 13-Feb-2015 28-Feb-2015 Complete CAP defects have been addressed.   

CAP In-scope CRs 28-Feb-2015 15-May-2015 At Risk 
All 91 CAP CRs have been addressed with exception of 2 CRs jointly discussed; 1 planned for April 

implementation.  

Post CAP CRs 23-May-2015 26-Sept-2015 At-Risk 
Out of the 49 total Post-CAP CRs, 29 CRs have been closed (22 released and 7 cancelled), 20 CRs 

open/in progress 

Deferred DDI deliverables 30-Jan-2015 19-June-2015 At Risk All 14 deliverables with the exception of 2 have been delivered to the State.  State review in process. 

Process Hardening 30-Jan-2015 27-Feb-2015 Complete CAP processes were implemented. 

Operational Backlog 28-Feb-2015 3-June-2015 At Risk 

CAP backlogs have been addressed.  Xerox sent the State a request for final review/approval of State 

requested updates to the Mass Adjustment Plan on 2/23/2015.  Adjustments proceeding in accordance 

with pace and schedule preferred by the State. 

Reporting 27-Feb-2015 29-May-2015 At Risk 

All 15 in-scope reports - with exception of MR-O-14 - have been developed and delivered to the State.   

Recent State requested changes to the MR-O-14 has contributed to delay.  State review of delivered 

reports via meetings twice per week is in process by Joint State/Xerox team. 
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Legend 
Blue - Complete 

Green -  CAP execution on 
track 

Yellow -  CAP execution at risk 
Red -  CAP delayed past CAP end 

date 

Overall CAP Status At Risk 

• The CAP continues to be executed largely in accordance to the baselined work plans.  At this time, the vast majority of activities were completed/delivered within the CAP time period.   

• At risk items are outlined below.  Please refer to the work stream slides for more details: 

 

• Defects – 0 defects at risk.  All CAP defects have been addressed.  

• CRs - 2 CRs at risk; 1 planned for April release and 1 awaiting State feedback. 

• Deferred DDI Deliverables – 5 deferred deliverables at risk. (Group 2 Queries, Group 4 Queries, Final Finance Manual, Claims Processing Manual, and LMS Ad Hoc Package) 

• Operational Backlog – 1 CAP item is outstanding; State approval of the updated Mass Adjustment Plan is pending. 

• Operational Reports – 1 Report at risk (MR-O-14).  Iterative development of the MR-O-14 report continues to address recent requested State changes. 



AK CAP Program Milestone View 
Reporting Period: 11-Apr-2015 to 17-Apr-2015 

Report Date: 24-April-2015 

Legend 
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Area Work stream 

Deferred 

DDI   

Items 

Business Process 

Acceptance (In-scope 

CAP Reported 

Defects and CRs) 

 Post-CAP CR  Plan 

 Deferred DDI    

 Deliverables 

 Process Hardening  

 Operations  

Stabilization 

 Operational Backlog 

Reporting 

November 

2014 

December 

2014 

January 

2015 

February 

2015 

March 

2015 

3 10 17 24 1 8 15 22 29 5 12 19 26 2 9 16 23 2 9 16 23 

Defects Releases 

Post-CAP CR Release Schedule Approved 

Program governance set 

up complete 

Technical management processes 

implemented 

Project management 

processes implemented 

Suspended 

claims Claims mass 

adjustment 

Provider appeals 

Phase 1 Reports Test Packaging (Issues 

reported by DHSS) 
Phase 2 - Summary 

tables and report tasks 

Phase 2 CR work 

CAP Completion 

Post 

CAP 

Begins 

Status Date 

17-April-2015 

Milestone Complete Milestone On-track Milestone At-risk CAP delayed past CAP end date Milestone Not Started 

CR Releases 

Business Transformation 

Operations Process Manuals 

Program Integrity Stabilization \ 

Training Deliverables 

Program Integrity Early Go Live 

Operations Transition 



AK CAP Scope & Work Plan Change Requests 
Reporting Period: 11-Apr-2015 to 17-Apr-2015 

Report Date: 24-April-2015 

AK CAP Scope & Work Plan Change Request  Summary (Management Intervention Required) 

CAP 

Change 

ID # 

Change Title Change description 
Date Decision 

Needed 
Assigned To 

Change 

Status 
Change Decision 

1 Additional Data 

Load 

(Reporting) 

The State has requested an 

additional data load that will impact 

the delivery dates of some reports.  

The reporting team is assessing the 

schedule impacts of this request.  

21-Nov-2014 David Meadows 

Jake Oner 

Complete Approved on 11/14/2014. 

2 CR Scope 

Change 

Current CAP CR scope is 85 

identified CRs.  Management has 

directed the team to work on an 

additional 22 CRs during the CAP 

time period.  Approval needed if 

these 22 CRs should be added to the 

CAP scope. NOTE:  CRs to be 

worked under the existing 600 hour 

per month operational contract 

should NOT be included on this list, 

as they are being worked as part of 

on-going operations. 

 

17-Nov-2014 Dhivakar 

Jeganathan 

Complete Dhivakar advised  that 6 CRs in the 

Cap-Concurrent list, need to be part of 

CAP and should be added to the CAP.   

 

Criteria to add to CAP per David 

Meadows:  

Add new CRs to CAP if the CR must 

be implemented in order to enable the 

successful implementation of any of the 

85 CAP CRs.  

3 Retrospective 

Claim 

Adjustments – 

Additional 

Tasks to Track 

Progress 

Additional tasks have been created to 

better track the progress of 

adjustment execution, and to lay out 

the overall plan for adjustments, 

including additional tasks for State 

requested reviews of the 

adjustments.  Request sent to State 

on 2/23/2015. 

27-Feb-2015 Linda Walsh 

Cindy Christensen 

Awaiting 

State Review 

& Approval 

Need feedback or approval from State 

on request to baseline these new tasks 

so we can better track interim progress 

on adjustment execution.  In the 

interim, the existing adjustment 

execution tasks have been updated to 

reflect planned completion dates. 

4 De-Scope CRs, 

Defects and 

Reports from 

the CAP 

9 Defects, 9 CRs and 2 reports were 

requested to be de-scoped from the 

CAP.  (The work stream slides in this 

deck identify the specific items.) 

23-Feb 2015 Margaret Brodie 

Nick Faulkner 

Lori Campbell 

Joint CCB 

Complete Per Margaret Brodie, the Joint CCB 

was empowered to make the de-

scoping decision given overall 

priorities.   

At the 2/23/2015 Joint CCB meeting, 

the State agreed to de-scope these 9 

defects, 9 CRs and 2 reports from the 

CAP. 
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AK MMIS CAP Appendix 

CAP Program Status Report 
Reporting Period: 11-April-2015 –17-April-2015 

Report Date: 24-April-2015  

 



CAP Scope and Acceptance Criteria 
(As stated on Pages 27 and 28 of the CAP) 
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ID Workstream 

Name 

Scope Description CAP Exit / Acceptance Criteria 

1 Business 

Process 

Acceptance 

Resolution of deficiencies( identified by defects 

and CRs) by key business process area 

• All mutually agreed upon CAP Defects (Appendix G) logged as of October 1, 2014 will be released 

to production by CAP end date.  (Note: 1 of the 345 defects was a duplicate.) 

• Defects identified after October1, 2014 will be reviewed by the CCB regarding business process 

impact and the assigned severity and priority will be validated. If a business process turns “red” on 

the heat map due to identification of new defects, it will be brought back to “white” or “yellow” state 

within 60 days of defect identification. For defects identified after December 14, 2014, the actual 

implementation of the defect fix may or may not be addressed during the CAP period but will not 

be considered part of the CAP acceptance criteria.  

• Release to production of  CRs in scope (appendix D) by CAP end date.  

2 Post –CAP 

CR Plan 

Develop a Post-CAP CR Plan to be executed for 

deferred DDI CRs tied to original RFP 

requirements. See Appendix F for list of CRs in 

scope for the Post-CAP CR Plan.  

• Post-CAP CR Plan is delivered by Xerox and approved by the State. 

3 Deferred DDI 

Deliverables 

Workstream 

DDI deliverables (identified in the CAP schedule 

in Appendix B) that were deferred to post-go-live, 

and that are tied to in-scope CAP CRs.  

  

All items determined to be in scope unless 

deemed unnecessary by the State (e.g., obsolete, 

to be further deferred, etc.). 

• The State approval of all remaining deferred DDI deliverables identified in the CAP work plan. 

4 Operational 

Backlog 

Reduction 

Meet Operational backlog objectives for: 

• Suspended claims backlog  

• Appeals in backlog 

• Retrospective claim adjustments 

• Suspended claims: Workable claims inventory in suspense less than or equal to 60,000 lines or 

25,000 documents 

 

• Appeals in backlog: 95% of first-level appeals should be appropriately completed in 10 days or 

less. Appeals must be processed correctly with appropriate outcomes rather than “closed” or bulk-

denied. If closed or denied, they will rise to the 2nd level which is the state’s responsibility. 

 

• Retrospective claim adjustments: Plan to address retrospective claim adjustments completed and 

approved by the State.  (Note:  At this time, the CAP plan includes processing adjustments due to 

defects/CRs released up through Dec 31, 2014.  Additional adjustments due to defects/CRs 

released from Jan 1, 2015  forward will be handled post CAP as part of ongoing operations.) 

5 Reporting Deliver reporting system functionality • Reports identified in the CAP schedule are delivered and approved by the State. 



Key Workstream Accomplishments  

As of R(04/18) 

• 9 defects were agreed to be de-scoped from the CAP in the 2/23 Joint CCB meeting 

• Open CAP In-Scope defects reduced from 335 to 0 (Total defects Closed  335) 

 

Note: Defect Status Descriptions:  

• Resolved: Development team completed development and unit test; Ready for QA testing 

• Closed: QA has tested defect and passed  

Workstream: CAP In-Scope Defects – Detail Status  
Reporting Period: 11-Apr-2015 to 17-Apr-2015 

Report Date: 24-April-2015 

Overall Workstream Status Complete 

• Overall the CAP In-scope defects workstream is complete after the rescoping of  9 defects from 

the CAP timeline. These defects will be tracked outside the CAP timeline and will be addressed 

per the Target release date agreed by Xerox and State after CCB discussion 

Key Next Steps    

• Continue to pursue defect closure which involves collaboration across  State and Xerox partners 

• Review defect closure plan for remaining defects with State.  Plan was delivered to State on 

3/6/2015. 
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Defect Release Status Summary 

Release 

Dates 
Release Phases 

Release 

Status 
Comments  

Analysis Dev QA Regression 

R(12/06) 11/03-11/07 11/10-11/21 11/24-12/05 11/24-12/05 Complete 

R(12/20) 11/17-11/21 11/24-12/05 12/08-12/19 12/08-12/19 Complete 

Data Fix(2014) Complete     

R(1/3) 12/1-12/5 12/8-12/19 12/22-1/2 12/22-1/2 Complete 

R(1/17) 12/15-12/19 12/22-1/2 1/5-1/16 1/5-1/16 Complete   

R(1/24) N/A 1/19-1/23 1/19-1/23 N/A Complete   

R(1/31) 12/29-1/02 1/5-1/16 1/19-1/30 1/19-1/30 Complete 
  

 

R(2/14) 1/12-1/16 1/19/-1/30 2/2-2/13 2/02-2/13 Complete 

R(2/21) N/A 2/16-2/20 2/16-2/20 N/A Complete 

R(2/28) 1/26-1/30 2/2/-2/13 2/16-2/27 2/16-2/27 Complete 

Data Fix(2015) Complete 

CAP In-Scope Defect Burn down Summary 

Release Dates CAP In-Scope Defect  Counts 

  Baseline 

Planned 
Current Plan 

Triaged and Closed 

/Doc only 

Released and 

Closed 
Re-scheduled 

Cumulative 

Backlog 

Past Releases 298 298 46 252 

R(12/27) 1 1 1 0 

Data Fix(2014) 24 24 0 24 

R(1/3) 0 0 0 0 

R(1/17) 1 1 0 1 

R(1/24) 0 0 - - 

R(1/31) 1 1 1 - 

R(2/14) 0 0 - - 

R(2/21) 1 1 1 

R(2/28) 3 3 3 

Data Fix (2015) 6 6 - 6 - - 

Future 

Release/CCB 

Total 335 335 51 284 

Remaining Open 

as of 03/9/2015 
(Calculation 344-51-284) 0 

 Critical  Issues  - Management Intervention Required  

Issue type 

(New / 

existing) 

Issue  Summary Impact (See 

Excel Appendix 

for list of 

impacted 

defects) 

Nature of 

Management 

Intervention  

Sought 

Due Date Issue 

Status 

248 The following 9 defects were agreed to be de-

scoped from the CAP in the 2/23 Joint CCB. 

ESPRD01056941 ESPRD01077291 

ESPRD00940781 ESPRD01058479  

ESPRD01077278 ESPRD01064852  

ESPRD01092180  ESPRD01075927 

ESPRD01039884 

Out the above 9 defects, 3 have been closed and 3 are 

in the final stages of closure. 

Schedule  

 

Get the 

clarifications 

from  State  

and Xerox 

team. 

On going 

 

Resolved 

Critical  Risks  - Management Intervention Required  (Details are in  Excel Appendix) 

Risk type 

(New / 

existing) 

Risk 

Description 

Risk Impact (See  Excel 

Appendix for list of impacted 

defects) 

Risk Mitigating Action 

Target 

Mitigation 

Date 

Current 

Risk 

Status 

Legend Blue - Complete Green -  CAP execution on track Yellow -  CAP execution at risk Red -  CAP delayed past CAP end date 



Workstream: CAP In-Scope Defects – Detail Status(Continued)  
Reporting Period: 11-Apr-2015 to 17-Apr-2015 

Report Date: 24-April-2015 
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Business 

Process 

Heat Map 

Status  

Business 

Process Status 

Week 

(12/29) 

Week 

(01/05) 

Week 

(01/12) 

Week 

(01/19) 

Week 

(01/26) 

Week 

(02/02) 
Week 

(02/09) 

Week 

(02/16) 

Week 

(02/23) 

Week 

(03/02) 

Week 

(03/09) 

Week 

(03/16) 

Week 

(03/16) 

Week 

(03/30) 

Week 

(04/06) 

Week 

(04/13) 

Week 

(04/20) 

White (No 

Severity 1 or 2 ) 
92 94 94 94 94 99 102 106 105 110 112 113 113 25 27 22 23 

Yellow (Only 

Severity 2) 
20 18 18 18 19 13 11 7 7 3 2 1 1 2 1 1 1 

Red (Severity 1) 4 4 4 4 3 4 3 3 4 3 2 2 2 2 1 1 1 

Defect Id Title Severity Target Release Remarks 

ESPRD01075927 
(Datafix) Claims fiscally pended due to no 

fund code 

 

SEV1 

 

AK.DF.15.04.x 

This is pending approval from SOA. SOA is reviewing the claims. 

SOA had Pharmacy Fund code issues as the priority and informed 

Xerox that they will look into the data approach Xerox shared. Once 

State approval is received, the data fixes will be completed.  

ESPRD01064852 
Claims Payment 835: SVC07 missing on 835 

for denied Pharmacy Claims - Magellan 

 

 

SEV2 

 

 

AK.15.04.4.x 

 

The State agreed to deploy  the fix with SVC05 on 4/25 . There will 

be a new defect/Cr created to address SVC07 fix. 

Defect Summary for Red(Sev1) and Yellow(Sev2)  



Defects – Closure Plan for Remaining Defects  
Reporting Period: 11-Apr-2015 to 17-Apr-2015 

Report Date: 24-April-2015 
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Severity   

Target Release 1-Critical 2-High 3-Moderate 4-Low Total 

Change Request/ Client Review Request/FAS  1 21 22 

Core Defects to be Scheduled     2 2 

AK.15.04.4.X 

 
1 23 24 

AK.15.05.1.x 1 1 

AK.15.05.2.x 

 
23 1 24 

AK.15.05.5.x 

 
1 13 14 

AK.DF.15.04.x 1 2 3 

AK.DF.15.05.x 2 2 

AK.DF.15.06.x 2 2 

Tracking 1 1 

Grand Total 
1 3 90 1 

95 

Note:  Since 10/1/2014, 16 new Sev1 Defects were opened, and16 were closed within 60 days.  



Key Workstream Accomplishments  

 

R(4/25) release 

• Released ESPRD01104077, ESPRD01001257 

• Approval received for ESPRD01091469 

 

Workstream: CAP In-Scope CRs – Detail Status  
Reporting Period: 11-Apr-2015 to 17-Apr-2015 

Report Date: 24-April-2015 

Overall Workstream Status At Risk 

 CAP CRs reduced from 91  to 2 (Total CRs Closed = 80, De-scoped = 9) 

o 9 CRs were agreed to be de-scoped from the CAP at the 2/23 Joint CCB meeting 

o Remaining 2 (See next slide). 

• 1 CR (ESPRD01091469) 

• 1 CR (ESPRD01004112) 

Key Next Steps 

R(4/25) release 

• Deploy ESPRD01091469 

• Continue follow up for approval of ESPRD01004112 
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Current and Near-term  Major release status summary 

Release 

Dates 
Release Phases 

Release 

Status 
Comments  

Analysis/DSD Dev QA Reg. UAT 

R(2/28) 12/8-1/2 1/5-1/23 
1/26-

2/13 

2/16-

2/27 

2/16-

2/27 
Complete 

R(3/14) 
1 CR (4112) waiting for SOA approval. CR (1469) approved, to be 

deployed by 4/25 
On Track 

Critical Issues – Management Intervention Required  (Details are in Excel Appendix) 

Issue type 

(New / 

existing) 

Issue  Summary Impact (See 

Excel 

Appendix for 

list of impacted 

CRs) 

Nature of 

Management 

Intervention  

Sought 

Due Date Issue 

Status 

Critical Risks - Management Intervention Required  (Details are in Excel Appendix) 

Risk type 

(New / 

existing) 

Risk Description 

Risk Impact 

(See Excel 

Appendix for 

impacted CRs) 

Risk Mitigating Action 

Target 

Mitigation 

Date 

Current 

Risk Status 

Key Decisions and  Actions to Implement 

Decisions:  

• None 
Actions:  

• None 

Legend Blue - Complete Green -  CAP execution on track Yellow -  CAP execution at risk Red -  CAP delayed past CAP end date 



Workstream: CAP In-Scope CRs – Detail Status (continued) 
Reporting Period: 11-Apr-2015 to 17-Apr-2015 

Report Date: 24-April-2015 
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CAP In-Scope  CR Burn down Summary 

CAP In-Scope CR Counts 

Release Dates Baseline Plan  Current Plan Released Re-scheduled De-scoped Cumulative Backlog 

Prior to R(2/28) 70 71 71 - - 

R(2/28) 21 20 7 4 9 * 4 

Approved/Released on 4/18 - - 2 - - (2 released) 

Total 91 91 80 - 9 * 2 ** 

Status of the remaining CRs is outlined below. 

CR ID Title 
Recommended 

Release Date 
Functional Area Comment 

ESPRD01091469 ** 
Claims being paid to podiatrist when member 

does not have Medicare primary 
AK.DF.15.04.x Claims Adjudication 

Results  were approved on 04/21. This will be deployed by 4/25 
 

ESPRD01004112 ** S13H2052 New Edit NH Vs Part B of A AK.DF.15.04.x Claims Adjudication 

Updated solution has been sent to the State for review approval on 3/26/15. After reviewing the 
previous  test results, the State asked for some updates to the solution. Once the solution is approved 
by the State, test results will be reran for approval. The configuration changes will then be made. We 
have set this to April for completion, dependent on approval by the State. 



Workstream: CAP In-Scope CRs – Detail Status (continued) 
Reporting Period: 11-Apr-2015 to 17-Apr-2015 

Report Date: 24-April-2015 
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CR ID Title 
Recommended 

Release Date 
Functional Area Comment 

ESPRD01056681 * 

Claims Financial - AK-IN-ACT-08I-0001 - AKSAS 

outbound interface file - apply modifications per 

SOA 

Cancelled Claims Financial 
The State has agreed to de-scope this item from the CAP in the 2/23 Joint CCB. At this point, 

SOA wants new redesign. A new CR created, this CR is cancelled . 

ESPRD01056682 * 

Claims Financial Reporting  AK-RP-ACT-08I-0007 - 

AKSAS  Journal file report - apply modifications per 

SOA 

Cancelled Claims Financial 
The State has agreed to de-scope this item from the CAP in the 2/23 Joint CCB. At this point, 

SOA wants new redesign. A new CR created, this CR is cancelled . 

ESPRD00933578 * 

Create new CMS64.21E: Enrollment for Medicaid 

expansion CHIPs, Title XXI-funded Medicaid 

coverage and CMS-64EC 

AK.15.09.4.X 
OPTUM/MARS 

DSS 

The State has agreed to de-scope this item from the CAP in the 2/23 Joint CCB. CMS64 report to 

be handled after implementation of Medicaid Expansion project  that is expected to Go-Live in 

July 2015. Delivery after Medicaid Expansion project GoLive 7/1/15; Suggested release is 

AK.15.09.4.x 

ESPRD00989388 * S13H1557 - Enterprise Prescriber NPI – Magellan AK.15.05.1.X Pharmacy 
The State has agreed to de-scope this item from the CAP in the 2/23 Joint CCB.  Additional follow 

up in testing with Magellan required this to be re-scheduled to AK.15.05.1.X 

ESPRD01055786 * 
S14H0653 - Pharmacy License End Date Defect - 

AK-IN-PRV-02I-0011 – CR 
AK.15.05.1.X Pharmacy 

The State has agreed to de-scope this item from the CAP in the 2/23 Joint CCB. Dependency on 

Magellan for testing required this to be re-scheduled to AK.15.05.1.X 

 

ESPRD00991456 * AK CR: Pharmacy Crossovers AK.15.07.4.X Pharmacy 
The State has agreed to de-scope this item from the CAP in the 2/23 Joint CCB.   Per Joint AK 

CCB(2/23/15) approval to move schedule date to AK.15.07.4.x   

ESPRD01079992 * 
Create new user friendly lite Member Ad Hoc 

package 
AK.15.04.4.X Reporting 

The State has agreed to de-scope this item from the CAP in the 2/23 Joint CCB. This has been 

approved by State for 4/25 release 

ESPRD01029332 * S14H0274 - NCCI 2nd Quarter Files AK.15.06.4.X Claims Adjudication   
The State has agreed to de-scope this item from the CAP in the 2/23 Joint CCB.  As of 4/14 State 

is reviewing the CR. This CR is re-scoped to June release. 

ESPRD01004182 * S13H2126 - Quarterly NCCI code set updates AK.15.06.4.X Claims Adjudication 
The State has agreed to de-scope this item from the CAP in the 2/23 Joint CCB.  As of 4/14 State 

is reviewing the CR. This CR is re-scoped to June release. 

* The following 9 CRs were de-scoped from the CAPas agreed in Joint CCB on 2/23/2015. 



Key Workstream Accomplishments  

R(4/25) Release 

• QA testing completed 

Overall Workstream Status At Risk 

 

 Out of the 49 total Post-CAP CRs 

• 29 CRs have been closed (22 released and 7 cancelled) 

• 20 CRs open/in progress 

• 9 CRs have been re-scoped to September (please see next slide) 

• 4 CRs are at risk for May (please see next slide) 

• 6 CRs are being worked in various releases by 5/31. 

• 1 CR to be closed (please see next slide) 

Key Next Steps 

R(4/25) Release 

• QA testing completed. State approval of  

R(5/30) Release 

• Development in progress 
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CR Release Status Summary 

Release 

Dates 
Release Phases 

Release 

Status 

Comme

nts  

Analysis 

and DSD 
Dev QA Reg. UAT 

R(2/28) 12/8-1/2 1/5-1/23 1/26-2/13 2/16-2/27 2/16-2/27 Complete 

R(3/28) 12/19-1/30 2/2-2/20 2/23-3/13 
3/16-

3/27 

3/16-

3/27 
On-track 

R(4/25) 1/19-2/27 3/2-3/20 3/23-4/10 
4/13-

4/24 

4/13-

4/24 
On-track 

R(5/23) 2/16-3/27 3/30-4/17 4/20-5/8 
5/11-

5/22 

5/11-

5/22 
On-track 

Key Decisions and  Actions to Implement 

Decisions:  

• None 

 

Actions:  

• None 

Critical Issues  –  Management Intervention Required  (Details are in Excel Appendix) 

Issue type 

(New / existing) 

Issue  Summary Impact (See 

Excel Appendix 

for impacted CRs) 

Nature of 

Management 

Intervention  

Sought 

Due Date Issue Status 

#282 Post CAP CR with 

undefined scope 

Post CAP Pending Decision 

to close 

3/6/15 Resolved 

Critical Risks  – Management Intervention Required  (Details are in Excel Appendix) 

Risk type (New / 

existing) 
Risk Description 

Risk Impact (See 

Excel Appendix for 

impacted CRs) 

 

Risk Mitigating 

Action 

Target Mitigation 

Date 

Current Risk 

Status 

None 

Post CAP In-Scope  CR Burn down Summary 

Release Dates Post CAP In-Scope CR Counts 

Baseline Plan Current Plan Released Deferred 
Cumulative 

Backlog 

Previous Releases 22 22 22 - - 

R(3/28) 13 5 5 - - 

R(4/25) 7 6 2 - - 

R(5/23) 7 3 - 13 - 

Post May - 13 - - - 

Total 49 49 29 7 - 

Workstream: Post-CAP CRs – Detail Status  
Reporting Period: 11-Apr-2015 to 17-Apr-2015 

Report Date: 24-April-2015 

Legend Blue - Complete Green -  CAP execution on track Yellow -  CAP execution at risk Red -  CAP delayed past CAP end date 



Workstream: Post CAP In-Scope CRs – Detail Status (continued) 
Reporting Period: 11-Apr-2015 to 17-Apr-2015 

Report Date: 24-April-2015 
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CR ID Title 

Recommended 

Release Date 
Functional Area Comment 

ESPRD01037469 
Behavioral Rehab Services (BRS) - Service Authorization 

Phase 2b User Interface and associated development work 
AK.15.09.4.X Service Authorization 

Per Joint CCB (3/2) State asked team to stop development for this CR as this is not on their top 

priority list. This is a XXL CR.   

ESPRD00986767 TPL Outgoing 270 & Incoming 271 AK.15.09.4.X 

EDI 

Third Party Liability 

Provider Management 

TPL 

Per Joint AK CCB(3/2/15), it was confirmed these CRs for 270/271 are low priority and should be 

moved out.  We are planning a Sept release date.  The associated CRs that will also be replanned 

are:  ESPRD00986767, ESPRD00555482, and ESPRD01055299. 

ESPRD00555482 
AK CR Rel 7 EDI B2B review-triggered changes for 

Interfaces 270/271 (PARENT) 
AK.15.09.4.X TPL 

Per Joint AK CCB(3/2/15), it was confirmed these CRs for 270/271 are low priority and should be 

moved out.  We are planning a Sept release date.  The associated CRs that will also be replanned 

are:  ESPRD00986767, ESPRD00555482, and ESPRD01055299. 

ESPRD00847735 
AK Deferred: Add Fraud and Abuse Reporting to the 

Contact Us Page 
AK.15.09.4.X Architecture 

Per Jason Ball:  DHCS does not want to withdraw this change, however, this has a low priority . Re-

scoped to Sept due to SOA very low priority.  Xerox may have further discussion with DHCS on the 

need for this change.  Jason Ball to discuss with State.   If this CR is needed, will add to next Joint 

CCB agenda to request move to September. 

ESPRD01043014 

AI5218 - Deferred CR request - Updated TPL HIPP Letter 

artifacts from Legacy  

 

AK.15.09.4.X TPL 
AI5218 - Deferred CR request - Updated TPL HIPP Letter artifacts from Legacy.  Joint CCB 

approved replan to September .  

ESPRD01004139 Behavioral Rehab Services (BRS)  AK.15.09.4.X Reporting 
Behavioral Rehab Services (BRS) - reporting requirement OPTUM (non claims payment) - Phase 

II. Joint CCB approved replan to September .  

ESPRD00951327 
Case Management Inbound interface from Qualis 

 
AK.15.09.4.X Case Management 

AK CR: Implementation of Case Management Inbound interface from Qualis. Joint CCB approved 

replan to September .  

ESPRD00570495 Create patient liability used/balance report AK.15.09.4.X Claims Adjudication State confirmed this is low priority. Moved to Sept. 

ESPRD01021960 
Behavioral Rehab Services (BRS) - Service Authorization-
Phase 2a Manual System Updates (Config Only) 

AK.DF.15.09.X 
Service Authorization CR is dependent on ESPRD01037469 which were moved to Sept.  

* The following 9 Post Cap CRs were re-scoped out of Post CAP period due to low priority 

CR ID Title 
Recommended 

Release Date 
Functional Area Comment 

ESPRD00600540 
Create two new BRs for UC-OPR-ADJ-016.3 to post 
exceptions for pay and chase medicare prenatal procs 
and diags 

TBD Claims Adjudication Not approved yet.  Aaron and  Christina have reviewed and are discussing with SOA.  

ESPRD01078492 Allowing more than one Specialty codes on a claim TBD Claims Adjudication Not approved yet.  Xerox FAS team reviewing analysis from SMEs 

ESPRD01023819 
Behavioral Rehab Services (BRS) - Provider- Phase 2 
(Data-only Configuration Change) 

TBD Provider Dependent on the Claim Financial CRs which required re-design. Schedule date to be finalized. 

ESPRD00855794 
Post 12/2011 Code Merge: Provider - Database ES2 CR 
ESPRD00851582 - P_LANG_CD 

TBD Provider 
20140413: During the Joint AK CCB, Linda provided verbal approval to move forward with this 
CR. This CR is huge with multiple functional areas impacted. SMEs have started analysis. 
Schedule  date TBD 

* The following 4 Post Cap CRs can’t make May release.  Replan in process. 



Workstream: Post CAP In-Scope CRs – Detail Status (continued) 
Reporting Period: 11-Apr-2015 to 17-Apr-2015 

Report Date: 24-April-2015 
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CR ID Title 
Recommended 

Release Date 
Functional Area Comment 

ESPRD01033268 
AI 5002- AK-FH legacy work order has potential impact 
on SA auth type 

To be Closed Service Authorization Awaiting approval to close. Aaron C has sent closure request to SOA. 

* The following 1 Post CR being reviewed to be closed 



Key Workstream Accomplishments  

• Submitted formal Finance manual to the State 

 

Workstream: Deferred DDI Deliverables – Detail Status 
Reporting Period: 11-Apr-2015 to 17-Apr-2015 

Report Date: 24-April-2015 

Workstream specific  Key Milestones / Deliverables (Next 30 days)   

Milestone / 

Deliverable  

Planned 

Milestone 

Projected 

Date 

Milestone 

Status 

Comments  

(Refer to Issue for Details) 

D: Submit Revised 

Task Analyses to 

DHSS - Finance 

29-Jan-

2015 

17-Apr-

2015 
Complete Delivered to DHSS on 4/17/15 

D-I: Test results Sent 

to State for Group 2 

Queries 

03-Apr-2015 

23-Apr-

2015 

 

Delayed Issue # 261 

Key Next Steps 

• Continue development  and internal QA of STARS JUCE queries for Group 2 deliverable 
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Overall Workstream Status At Risk 

• There are 2 deliverables awaiting State review and approval.  

Legend Blue - Complete Green -  CAP execution on track Yellow -  CAP execution at risk Red -  CAP delayed past CAP end date 

Key Decisions and Action Required to Implement 

Decisions:  

• None 

Actions:  

• None 



Workstream: Deferred DDI Deliverables – Detail Status   
Reporting Period: 11-Apr-2015 to 17-Apr-2015 

Report Date: 24-April-2015 
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Workstream  CAP Deliverables 

Deliverable  
Baseline Approval 

Milestone 

Projected Approval 

Milestone 
Milestone Status Comments (Refer to Issue for Details) 

D-I: Deliver test results along with the 

updated scorecard V2.01 with SQL 

queries 10/31/14 10/31/14 Complete DHSS approved on 12/8/2014. 

D-I: Group3 (Budget Overview, 

Enrollment, Abortion STARS/JUCE 

Queries) - Deliver Test Results for 

Updated Queries to SME 11/07/14 1/15/15 Complete DHSS approved to cancel on 1/15/2015. 

D-I: Group1 (Claims-Provider 

STARS/JUCE Queries)  11/07/14 1/16/15 Complete DHSS approved on 1/16/2015. 

D: Submit Revised Task Analyses to 

DHSS - Fraud, Waste and Abuse 02/13/15 2/11/15 Complete DHSS approved on 2/03/2015. 

D: OPT Deliver Provider Billing Manual 

Addendum (v-1.0) to DHSS 01/22/15 2/06/15 Complete DHSS approved on 2/12/2015. 

D: Submit Revised Task Analyses to 

DHSS - Reporting and Monitoring 
01/16/15 2/13/15 Complete DHSS approved on 2/10/2015. 

D: Submit Revised Task Analyses to 

DHSS - Quality Improvement 
02/02/15 3/06/15 Complete 

DHSS conditionally approved on 2/19/15.  

Xerox made requested updates per DHSS comments. Xerox re-delivered to DHSS on 2/27/15. 

DHSS approved on 3/3/2015. 

D-I: Submit Task Analyses to DHSS - 

Finance 01/12/15 3/17/15 Complete 

Xerox delivered to DHSS on 2/23/2015. DHSS response was due on 3/09/15. Xerox received DHSS 

comments on 3/17/15.  The informal deliverable is now complete.   

D: Submit Revised Task Analyses to 

DHSS - Claims Payment 02/20/15 4/10/15 Complete 

Xerox delivered to DHSS on 2/11/2015. DHSS response was due on 2/26/15. Received DHSS conditional 

approval on 3/04/15. Xerox redelivered to DHSS on 3/25/15. DHSS approved on 4/6/2015. 

D-I: Group4 (BHS Tribal STARS/JUCE 

Queries) - Deliver Test Results to State 

SME 02/06/15 6/19/15 Delayed Of the 14 queries, 0 requirement specs are approved, 5 were developed at risk, 1 is not be needed. 

D: DHSS Reviews Ad Hoc Packages 

v2.01 - Learning Management 
02/05/15 5/29/15 

Submitted Before 

CAP End Date 

Xerox delivered to DHSS on 2/20/2015. DHSS response was due on 3/06/15.  On 3/26/15, Xerox received a 

rejection notice from Shenee Williams, DHSS.  Xerox drafted a response to the rejection and will discuss 

next steps with the DHSS PMO on 4/20. Xerox to create an LMS Ad Hoc package and deliver to the State. 

D: Submit Revised Task Analyses to 

DHSS - Claims Processing 02/20/15 5/22/15 

Submitted Before 

CAP End Date 

Xerox delivered to DHSS on 2/19/2015. DHSS response was due on 3/05/15.  Have not received a response 

from DHSS on the follow-up email on 4/15 yet.  State review in process. 

D: Submit Revised Task Analyses to 

DHSS - Finance 01/29/15 5/1/15 Delayed 

Xerox received DHSS comments on the informal deliverable on 3/17/15. Working with FA for responses  and 

updates are in progress . Xerox delivered to DHSS on 4/17/15. 

D-I: Group2 (HCS Member, Travel 

STARS/JUCE Queries) 

11/07/14 5/7/15 Delayed 

The joint State/Xerox team is actively working on the requirements validation and development of the 

remaining 10 queries.  At this time, the requirements for these10 queries have not been approved by the 

State, and downstream development and testing activities are proceeding at risk.   

Of the10 queries, 0 requirement specs are approved (latest updates sent to State 4/23), 8 were developed at 

risk. 

Legend Blue - Complete Green -  CAP execution on track Yellow -  CAP execution at risk Red -  CAP delayed past CAP end date 



Workstream: Deferred DDI Deliverables – Detail Status (continued) 
Reporting Period: 11-Apr-2015 to 17-Apr-2015 

Report Date: 24-April-2015 
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Critical Issues – Management  Intervention  Required (Details are in Excel Appendix) 

Issue 

type (New 

/ existing) 

Issue  Summary Business Impact  Nature of Management 

Intervention Sought 

Due Date Issue 

Status 

261 Xerox is waiting for DHSS response to Group2 HCS Member, Travel 

STARS/JUCE Queries deliverable. 

The delay in receiving approved requirements from the State has 

negatively impacted the delivery schedule for the informal 

and formal deliverables.  The development and testing of the 

Group 2 queries is proceeding at risk, as we do not have 

approved requirements. 

Need feedback from the 

State. 

09-Jan-2015 Delayed 

279 Xerox is working to address all comments received from the State, and 

will resubmit this deliverable for approval.  Note that one of the State’s 

comments requires a change to be implemented:  (ESPRD01115290 - 

LMS Reg Pkg Roles – Update). This change is not a CR that was 

identified as part of the CAP.  As such, this CAP DDI deliverable will 

be provided with all State comments addressed with the exception of 

this change.  The CR will be implemented according to the established 

priorities, and Xerox will strive to implement in CAP period. 

The redelivery of this formal deliverable was delayed due to 

waiting on CR to be implemented 

None 23-Jan-2015 

 

Resolved 

 

285 Xerox delivered 4 of 14 queries to DHSS on 2/9/15. Of the 14 queries, 4 are developed (Xerox delivered to DHSS on 

2/09/2015), 1 may not be needed as the requirement may be 

addressed in another report, and 9 need to be developed.   The 

Group4 queries will be completed after Group2. 

None 27-Mar-2015 Delayed 

Legend Blue - Complete Green -  CAP execution on track Yellow -  CAP execution at risk Red -  CAP delayed past CAP end date 



Workstream: Process Hardening – Detail Status 
Reporting Period: 11-Apr-2015 to 17-Apr-2015 

Report Date: 24-April-2015 

Key Decisions and Actions Required to Implement 

Decisions:  

• None 

 

Actions:  

• None 

Workstream specific  Key Milestones / Deliverables   

Milestone / Deliverable  
Planned 

Milestone 
Projected Date 

Milestone 

Status)   

Comments  

(Refer to Issue for Details) 

Establish Program 

Governance 
31-Jan-2015 27-Feb-2015 Complete 

Establish Project Management 

Processes 
31-Jan-2015 27-Feb-2015 Complete 

Establish Technical Solution 

Delivery Processes 
31-Jan-2015 27-Feb-2015 Complete 
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Key Workstream Accomplishments  

  

• Continued execution of Release, Change and Defect management processes. 

• Received CAP approval from State. 

 

 

Key Next Steps 

• Address any process related comments received from the State if/when received. 

Overall Workstream Status Complete 

• Overall work stream status is green, as the governance and management processes 

are being updated as required to support CAP execution and on-going operations, in 

accordance with the baselined schedule.   

 

Critical Issues – Management Intervention Required (Details are in Excel Appendix) 

Issue type 

(New / 

existing) 

Issue  

Summary 

Business Impact  

(i.e. CAP timeline, CAP 

Scope, Customer 

satisfaction) 

Nature of 

Management 

Intervention  

Sought 

Due Date Issue Status 

None       

Critical  Risks – Management Intervention Required  (Details are in Excel Appendix) 

Risk type (New 

/ existing) 
Risk Description Risk Impact  

Risk Mitigating 

Action 

Target Mitigation 

Date 

Current Risk 

Status 

None         

Legend Blue - Complete Green -  CAP execution on track Yellow -  CAP execution at risk Red -  CAP delayed past CAP end date 



Key Workstream Accomplishments  

• Suspended Claims: Suspended claims below CAP exit criteria. 

• Provider Appeals: Completed provider claims backlog 

• Claims Mass Adjustment: 73 M-Alerts executed (12 released, 61 suspended), 5 to be 

executed. 

 

Workstream: Operational Backlog Reduction – Detail Status   
Reporting Period: 11-April-2015 to 17-April-2015 

Report Date: 24-April-2015 

Key Decisions and Actions Required to Implement 

Decisions:  

• None 

 

Actions:  

• None 

 

Workstream specific  Key Milestones / Deliverables  (Next 30 Days) 

Milestone / Deliverable  
Planned 

Milestone 

Projected 

Milestone 

Milestone 

Status)   

Comments  

(Refer to Issue for Details) 

Provider Appeals: 95% first-

level appeals completed within 

10 days 

31-Dec-2014 23-Jan-2015 Complete Complete on 1/16/15 

Claims mass adjustments: 

Production Execution 1 
6-Jan-2015 19-Jan-2015 Complete 

Updated execution schedule 

delivered - Issue 267 

Claims mass adjustments: 

Production Execution 2 
6-Jan-2015 26-Jan-2015 Complete 

Updated execution schedule 

delivered - Issue 267 

Claims mass adjustments: 

Production Execution 3 
12-Jan-2015 19-Feb-2015 Complete 

Updated execution schedule 

delivered - Issue 267 

Claims mass adjustments: 

Production Execution 4 
19-Jan-2015 26-Feb-2015 Complete 

Updated execution schedule 

delivered - Issue 267 

Claims mass adjustments: 

Production Execution 5 
26-Jan-2015 30-Jun-2015 Delayed 

Updated execution schedule 

delivered - Issue 267. 

  

Suspended Claims December 

Backlog Reduction (<40,000 

claims & 75% <30 days) 

31-Jan-2015 13-Feb-2015 Complete 
Exit criteria satisfied.  Hence 

marking milestones complete.  

Next Steps 

• Suspended Claims: Continue to work suspended claims 

• Provider Appeals: N/A, backlog complete 

• Claims Mass Adjustments: Continue working with state on MA approvals 
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Overall Workstream Status At Risk 

Overall status summary is below: 

Suspended Claims:   

• Exit criteria: Workable claims inventory in suspense less than or equal to 60,000 lines or 25,000 

documents 

• Status: Exit criteria met; 55,017 lines and 24,897  claims as of 4/20/15. Excludes claims pending 

state action. 

Provider Appeals:  

• Exit Criteria: 95% of first-level appeals should be appropriately completed in 10 days or less. 

• Status: Exit criteria met; backlog has been eliminated. 

Claims Mass Adjustments:  

• Exit Criteria:  Development and approval of Mass Adjustment Plan 

• Status:  During joint meeting with the state on 4/3/15, the State agreed to handle remaining mass 

adjustments as a post-CAP activity according to the pace and schedule determined by the State.  

The team is continuing to work with the State to address specific questions / issues related to MA 

batches. 

 

Critical Issues – Management  Intervention  Required (Details are in SharePoint) 

Issue type 

(New / existing) 

Issue  Summary Business Impact  

(i.e. CAP timeline, 

CAP Scope, 

Customer satisfaction) 

Nature of 

Management 

Intervention  

Sought 

Due Date Issue Status 

(267) Claims Mass Adjustment 

Processing 

CAP Timeline None 6/30/15 Delayed 

Critical  Risks – Management  Intervention Required  (Details are in SharePoint) 

Risk type (New 

/ existing) 
Risk Description Risk Impact  

Risk Mitigating 

Action 
Target Mitigation Date 

Current Risk 

Status 

            

Legend Blue - Complete Green -  CAP execution on track Yellow -  CAP execution at risk Red -  CAP delayed past CAP end date 



Key Workstream Accomplishments  

• Continued joint review sessions. 

Workstream: Reporting – Detail Status   
Reporting Period: 11-Apr-2015 to 17-Apr-2015 

Report Date: 24-April-2015 

Next Steps 

• Receive approval for MR-O-B01/B02. 
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Overall Workstream Status At Risk 

• Report reviews continue based on State pace and direction 

• The data load plan for ENV37 is expected to be complete and available for distribution by 5/1/15 

• All reports have been delivered and are currently under review with the exception of the MR-O-

14 report which was not delivered on 2/25/2015 per the State’s request.   

• The MR-O-14 report remains an on-going iterative development effort. The state has 

decided to defer review of this report until all recent requested changes have been 

applied.   

 

Critical Issues – Management  Intervention Required (Details are in SharePoint) 

Issue type 

(New / 

existing) 

Issue  Summary Business Impact  

(i.e. CAP timeline, CAP 

Scope, Customer 

satisfaction) 

Nature of 

Management 

Intervention  

Sought 

Due Date Issue Status 

(277) MR-O-14 Requirements CAP Timeline None 27-Feb-

2015 

Closed 

(281) MR-O-86 Delivery Date CAP Timeline None 27-Feb-

2015 

Resolved 

(284) Test Package Validation CAP Timeline None 27-Mar-

2015 

Delayed 

Critical  Risks  – Management Intervention Required (Details are in SharePoint) 

Risk type (New / 

existing) 
Risk Description Risk Impact  

Risk Mitigating 

Action 

Target Mitigation 

Date 

Current Risk 

Status 

Existing (48) CMS64 Testing 

Issues 

CAP Timeline Continuing to test 

with partial fix 

12/18/14 Resolved 

Workstream specific  Key Milestones / Deliverables 

Milestone / Deliverable  
Baseline Approval 

Milestone 

Projected Approval 

Milestone 
Milestone Status Comments (Refer to Issue for Details) 

MR-O-89 – Financial Summary by Month of Service 21-Jan-2015 15-May-2015 Submitted Before CAP End Date Xerox Submitted on 2/12/15.  State response was due on 2/26. Initial joint team review completed  3/20/15 

MR-O-90 – Incurred Expense Report by Month of Service 21-Jan-2015 15-May-2015 Submitted Before CAP End Date Xerox Submitted on 2/12/15.  State response was due on 2/26. Initial joint team review completed  3/27/15 

MR-O-81 – Lag Adjustment Factor Report 21-Jan-2015 15-May-2015 Submitted Before CAP End Date Xerox Submitted on 2/12/15.  State response was due on 2/26. Initial joint team review completed  3/20/15 

MR-O-B01/B02 – Claims/Non-Claims Balancing 21-Jan-2015 1-May-2015 Submitted Before CAP End Date Xerox Submitted on 2/12/15.  State response was due on 2/26. Initial joint team review completed  3/27/15 

Phase 1 Reports test packaging: MR-0-01, 02, 04, 91 23-Jan-2015 15-May-2015 Submitted Before CAP End Date Xerox Submitted on 2/12/15.  State response was due on 2/26. Initial joint team review completed  

CMS416 Annual EPSDT Participation Report 27-Jan-2014 TBD De-scoped from CAP 
Per 2/23 Joint CCB, report was de-scoped from CAP. The state performed validation of changes to 

allow it to be filed by 4/1/15.  Final changes are expected to take 1-2 months to complete. 

MR-O-17A/B Cost Recovery/Avoidance Analysis 2-Feb-2015 15-May-2015 Submitted Before CAP End Date Xerox Submitted on 2/12/15.  State response was due on 2/26. Initial joint team review completed  

MR-O-25 – Benefit Usage Analysis 3-Feb-2015 15-May-2015 Submitted Before CAP End Date Xerox Submitted on 2/12/15.  State response was due on 2/26. Initial joint team review completed  3/20/15 

MR-O-11A – Exception Distribution analysis Summary 4-Feb-2015 15-May-2015 Submitted Before CAP End Date Xerox Submitted on 2/12/15.  State response was due on 2/26. Initial joint team review completed  3/24/15 

CMS372 – Waiver reports 10-Feb-2015 15-May-2015 Submitted Before CAP End Date Xerox Submitted on 2/15/15.  State response was due on 3/2. Initial joint team review completed  3/20/15 

MR-O-82 – EPSDT Program Enrollment Totals 25-Feb-2015 TBD Submitted Before CAP End Date Xerox Submitted on 2/15/15.  State elected to defer review until CMS416 is complete. 

MR-O-83 – EPSDT Screening Participation Rates 25-Feb-2015 TBD Submitted Before CAP End Date Xerox Submitted on 2/15/15.  State elected to defer review until CMS416 is complete. 

MR-O-84 – EPSDT Dental Participation Rates 25-Feb-2015 TBD Submitted Before CAP End Date Xerox Submitted on 2/15/15.  State elected to defer review until CMS416 is complete. 

MR-O-85 – EPSDT Avg # Screenings (Ages 3-6) 25-Feb-2015 TBD Submitted Before CAP End Date Xerox Submitted on 2/15/15.  State elected to defer review until CMS416 is complete. 

MR-O-86 – EPSDT Avg # Screenings (0-15 months) 25-Feb-2015 TBD Submitted Before CAP End Date Xerox Submitted on 2/15/15.  State elected to defer review until CMS416 is complete. 

MR-O-14 Modifications 27-Feb-2015 TBD Delayed 

Xerox was prepared to deliver on 2/25.  The State stated they won’t review report until all WO 

changes are implemented. (WO #S13H1909 and captured in CR#  ESPRD0100121.) This is an on-

going iterative project; State provided latest specs on 4/21/15 and they are under review. 

CMS64 – Quarterly Expense Report 27-Feb-2015 TBD De-scoped from CAP Per 2/23 Joint CCB, report was de-scoped from CAP, and will be handled with Medicaid expansion. 

Legend Blue - Complete Green -  CAP execution on track Yellow -  CAP execution at risk Red -  CAP delayed past CAP end date 


